

Sprint 1 Report

Product Name: SlugRoute

Date: April 21, 2026

Revision: 3

Actions to stop doing

- **Unplanned Task Addition:** We need to stop adding features or tasks that are not explicitly defined in the sprint plan. Team members often feel inspired to add extra functionality, but this leads to disorganization and potential delays on core requirements.
- **Neglecting the Burndown Chart:** We must stop forgetting to record small tasks (1-2 hours) in the Burndown chart. Failing to log these hours makes our team velocity appear lower than it actually is, which hurts our ability to plan future sprints accurately.

Actions to start doing

- **In-Person Meetings:** We should start holding at least one of our weekly meetings in person. While Zoom is convenient, meeting face-to-face will help us stay more focused and facilitate more efficient technical collaboration.
- **Meeting Goal Setting:** We should start each meeting by explicitly stating the primary goals. This will help the team stay on task and ensure that we don't end meetings without addressing the most critical blockers.
- **Granular Estimation:** We should start assigning hours to tasks more accurately by breaking them down into smaller components. This will give us a clearer picture of which tasks are the most difficult and where we might need to reallocate developer resources.
- **Backlog Grooming:** If we complete our assigned user stories early, we should start pulling tasks from the project backlog immediately to maintain momentum.

Actions to keep doing

- **Consistent Meeting Schedule:** We will continue holding our three weekly meetings (Tuesday/Thursday 5-7pm and Sunday 12-2pm) and the TA meeting on Mondays. This consistency has been essential for team alignment.
- **Specification Adherence:** We will continue to implement features strictly according to the plan's technical specifications, such as using the Gin framework for performance and Python for the scraping logic.

Work completed

- **User Story 1:** As a user, I want a stable, well-maintained app built using professional standards so that I receive regular updates, fewer bugs, and a reliable experience. (GitHub setup, environment configuration, and Scrum system initialization).
- **User Story 2:** As a user, I want to access a fast-loading website so that I can view course information instantly without waiting for long server responses. (Gin backend framework setup, static handlers, and RESTful API skeleton).
- **User Story 3:** As a user, I want the course data to be stored accurately and available every time I return to the site. (SQLite3 installation, database schema creation, and connection logic).
- **User Story 4:** As a student, I want to see a comprehensive and up-to-date list of class times and locations so that I can plan my schedule without checking multiple websites. (HTML analysis, Python/BeautifulSoup scraper development, regex extraction, and database integration).

Work not completed

- **None.** All user stories and sub-tasks defined in the Sprint 1 Plan were completed.

Work completion rate

- **Total number of user stories completed (this sprint):** 4
- **Total number of estimated ideal work hours completed (this sprint):** 55 hours
- **Total number of days during this sprint:** 14 days
- **User stories per day (this sprint):** 0.286
- **Ideal work hours per day (this sprint):** 3.93
- **Average user stories per day (across all sprints):** 0.286
- **Average ideal work hours per day (across all sprints):** 3.93

(Note: The final sprint burnup chart for Sprint 1 is available for viewing in the Sprint 1 Plan.)