

Sprint 2 Report

Product Name: SlugRoute

Date: May 5, 2026

Revision: 2

Actions to stop doing

- **Stop delayed mobile testing:** We should stop waiting until a feature is "done" before testing it on mobile views. During this sprint, we found that building the UI on desktop and fixing mobile later caused layout regressions that were difficult to backtrack.
- **Stop working in long isolation on API blocks:** The team should stop spending more than two hours trying to fix backend to frontend handshake issues, like the Lat/Lng conversion, alone. We found that a quick 15 minute pair programming session often solved bugs that individuals were stuck on for hours.
- **Stop hardcoding style values in JavaScript:** We need to stop adding inline styles or hex codes directly into `script.js`. Using the ColorManager and `style.css` is much more efficient for maintaining a consistent UI across the entire application.
- **Stop skipping architectural reviews for new state logic:** We should stop implementing new data-handling features without first verifying how they interact with our existing global state. This will prevent process regressions where new functionality accidentally breaks or overwrites previously established data structures.

Actions to start doing

- **Start using specific Task IDs in commit messages:** The team should start prefixing every git commit with the corresponding Task ID from the Sprint Plan (e.g., "US3-T4: Implemented SVG paths"). This will significantly improve traceability between our code and the Scrum board for the TA and the team.
- **Start cross-browser and cross-device verification:** We need to start testing our interactive map pins and Info Boxes on mobile devices and various screen sizes. While it looks correct in Chrome DevTools, real world touch targets (44x44px) require physical device testing to ensure they are user friendly.
- **Start documenting Go API endpoints:** As the data handshake between the Go API and the frontend grows, we should start maintaining a simple Markdown file documenting the expected JSON structure for building coordinates and meeting types to avoid integration errors.
- **Start conducting peer code reviews for complex logic:** To maintain high performance as the application grows, we should start having a second team member review any code involving heavy data iteration or global state updates. This "second pair of eyes" will help catch potential logic errors or performance bottlenecks before they are merged.

Actions to keep doing

- **Keep updating the Scrum Board in real-time:** Moving tasks to "Done" as they are completed, rather than waiting for the Sunday meeting, gave the team a realistic view of our daily velocity and helped the Scrum Master identify that we were on track for our 77 hour goal.
- **Keep the Sunday "Integration Sync":** The Sunday 12pm to 2pm meeting proved vital for getting the paperwork done and ensuring the final product was cohesive and bug free before the Monday TA meeting.
- **Keep using the high-contrast color palette:** The decision to use a hand-picked set of 20 high-contrast colors worked well for accessibility and UI clarity. We should continue this practice as we add more meeting types to the map.
- **Keep the "Touch-Target First" design standard:** Adopting the 44x44px minimum for all buttons and checkboxes made the mobile interface much more usable for students on the go, and we should keep this as a strict requirement for all future UI additions.

Work completed

- **User Story 1:** Full Google Maps SDK integration with UCSC campus bounds, Lat/Lng API handshake, and responsive "Info Box" logic.
- **User Story 2:** Mobile-first responsive layout, touch-target optimization (44x44px), and CSS loading animations.
- **User Story 3:** Advanced Marker API integration with custom SVG icons (LEC, LAB, DIS) and high-contrast color management.
- **User Story 4:** Global state persistence, map.fitBounds auto-zoom implementation, and localStorage integration for "Add All Saved" functionality.
- **User Story 5:** Advanced filtering system for meeting types and visibility parity between the map markers and sidebar cards.

Work not completed

- None. All 18 tasks identified in the Sprint 2 Plan were completed.

Work completion rate

- **Total number of user stories completed (this sprint):** 5
- **Total number of estimated ideal work hours completed (this sprint):** 77 hours
- **Total number of days during this sprint:** 14 days
- **User stories per day (this sprint):** 0.36
- **Ideal work hours per day (this sprint):** 5.50
- **Average user stories per day (across all sprints):** 0.32
- **Average ideal work hours per day (across all sprints):** 4.71

(Note: The final sprint burndown chart for Sprint 2 is available for viewing in the Sprint 2 Plan; cumulative totals to date reflect 9 user stories and 132 ideal work hours completed over 28 days.)