

Sprint 3 Report

Product Name: SlugRoute

Date: May 19, 2026

Revision: 1

Actions to stop doing

- **Stop committing code prematurely:** We must stop pushing code to the repository before it meets our agreed-upon "Definition of Done." In our rush to meet sub-task deadlines, some features were pushed without being tested for mobile responsiveness or basic error handling.
- **Stop using vague commit messages:** We need to stop using non-descriptive messages like "fix," "update," or "done." Every commit must have a meaningful message that clearly explains *what* was changed and *why*, ensuring the history is useful for the whole team.
- **Stop neglecting API error handling on the frontend:** While we implemented the new search suggestion endpoints, we occasionally ignored "404" or "500" error states in the UI. We need to stop assuming the backend is always reachable, especially for students using the app in areas of campus with poor cellular reception.

Actions to start doing

- **Start performing "Field Tests" for GPS features:** Now that the Geolocation API is integrated, we need to start testing the app while walking between physical campus buildings rather than just using Chrome DevTools' location overrides.
- **Start automated daily scraper checks:** Since we have refactored the scraper to be date-driven, we should start a quick daily check to ensure the UCSC registrar hasn't changed the HTML structure, which would break our "Intelligent Term Defaulting."
- **Start using a shared "Style Variable" document:** To maintain the Dark Theme and High-Contrast palettes, we should start a shared reference for CSS variables so "primary-bg" remains consistent across all developer modules.

Actions to keep doing

- **Keep using specific Task IDs in commit messages:** Continuing to prefix commits with IDs (e.g., "US1-T2") has been excellent for traceability on the Scrum board; we should simply ensure the descriptions following these IDs are more meaningful.
- **Keep the Sunday "Integration Sync":** The 12pm-2pm Sunday meeting remains the most productive window for resolving "handshake" issues between the Go backend and the JavaScript frontend.
- **Keep the "Touch-Target First" design standard:** This was essential this sprint for the new "Get Directions" and "Recenter Map" buttons to ensure they are clickable while a student is on the move.

Work completed

- **User Story 1:** Live GPS orientation with "You Are Here" markers, "Get Directions" routing logic, and the UI Focus Mode/Recenter button.
- **User Story 2:** Building image engine integration, InfoWindow redesign for room number emphasis, and system-wide Dark Theme (including custom Google Maps JSON styling).
- **User Story 3:** Smart Autocomplete for search, Status-Based blocking for TBD/Cancelled classes, and "Online/Remote" badging in search results.
- **User Story 4:** Date-driven scraper automation for term codes, new `/api/terms` Go endpoint, and dynamic dropdown population with intelligent defaulting.

Work not completed

- **None.** All 13 tasks identified in the Sprint 3 Plan were completed.

Work completion rate

- **Total number of user stories completed (this sprint):** 4
- **Total number of estimated ideal work hours completed (this sprint):** 69 hours
- **Total number of days during this sprint:** 14 days
- **User stories per day (this sprint):** 0.286
- **Ideal work hours per day (this sprint):** 4.93
- **Average user stories per day (across all sprints):** 0.31
- **Average ideal work hours per day (across all sprints):** 4.88

(Note: The final sprint burnup chart for Sprint 3 is available for viewing in the Sprint 3 Plan. Cumulative totals to date reflect 13 user stories and 205 ideal work hours completed over 42 days.)